CS4433 project-moderated LMS

04 Oct 2026

http://

Project manager	
Project dates	03 Oct 2026 - 06 Nov 2026
Completion	12%
Tasks	32
Resources	1

Tasks

Name	Begin date	End date	Completion	Duration	Predecessors
Feasibility study	2026/10/03	2026/10/04	100	2	
Work Breakdown Structure	2026/10/05	2026/10/05	100	1	0
Risk Register	2026/10/05	2026/10/05	50	1	0
Git repository setup	2026/10/05	2026/10/05	100	1	0
Stakeholder analysis and conflicts	2026/10/06	2026/10/07	100	2	2, 3
SRS(12 functional,6 non-functional)	2026/10/08	2026/10/09	0	2	5
Use Case Diagram and 3 Specs	2026/10/10	2026/10/11	0	2	6
Milestone 1	2026/10/12	2026/10/12	0	0	6, 8
Architecture, component diagram and rationale	2026/10/12	2026/10/13	0	2	9
Class diagram and patterns	2026/10/14	2026/10/15	0	2	10
State Machine,activity,sequence Diagram	2026/10/16	2026/10/18	0	3	11
ERD,Data dictionary and SQL schema	2026/10/16	2026/10/17	0	2	11
milestone 2	2026/10/19	2026/10/19	0	0	12, 13
SQLite Data-access layer	2026/10/19	2026/10/20	0	2	14
User class hierarchy, factory pattern, password hashing	2026/10/21	2026/10/22	0	2	15
Penalty,extension,resubmission rules	2026/10/21	2026/10/23	0	3	15
moderation,Audit log	2026/10/24	2026/10/25	0	2	18
User interface	2026/10/23	2026/10/25	0	3	16
CI pipeline	2026/10/21	2026/10/21	0	1	15
Test plan	2026/10/19	2026/10/20	0	2	14
Unit and integration tests, coverage	2026/10/24	2026/10/26	0	3	18
System and acceptance tests,defect log	2026/10/26	2026/10/28	0	3	19, 20
Static analysis,metrics,code review	2026/10/26	2026/10/28	0	3	19


Tasks

Name	Begin date	End date	Completion	Duration	Predecessors
milestone 3	2026/10/29	2026/10/29	0	0	23, 24
UML deployment diagram, installation guide,user manuals	2026/10/29	2026/10/31	0	3	26
first release	2026/11/01	2026/11/01	0	0	28
CR1 impact analysis	2026/11/01	2026/11/01	0	1	29
update affected design, regression test + new tests	2026/11/02	2026/11/03	0	2	30
re-implement	2026/11/04	2026/11/04	0	1	31
second release	2026/11/05	2026/11/05	0	0	32
professional,legal,ethical section	2026/11/01	2026/11/01	0	1	0, 29
Final report	2026/11/05	2026/11/05	0	1	33

Resources

Name	Default role
Tumelo Khosola	undefined

Gantt Chart



Name	Begin date	End date	Completion	Duration	Predecessors
Feasibility study	2026/10/03	2026/10/04	100	2	
Work Breakdown Structure	2026/10/05	2026/10/05	100	1	0
Risk Register	2026/10/05	2026/10/05	50	1	0
Git repository setup	2026/10/05	2026/10/05	100	1	0
Stakeholder analy...	2026/10/06	2026/10/07	100	2	2,3-SS
SRS(12 functional...	2026/10/08	2026/10/09	0	2	5
Use Case Diagram ...	2026/10/10	2026/10/11	0	2	6
Milestone 1	2026/10/12	2026/10/12	0	0	6,8
Architecture, com...	2026/10/12	2026/10/13	0	2	9
Class diagram and patterns	2026/10/14	2026/10/15	0	2	10
State Machine,act...	2026/10/16	2026/10/18	0	3	11
ERD,Data dictiona...	2026/10/16	2026/10/17	0	2	11
milestone 2	2026/10/19	2026/10/19	0	0	12,13
SQLite Data-access layer	2026/10/19	2026/10/20	0	2	14
User class hierar...	2026/10/21	2026/10/22	0	2	15
Penalty,extension...	2026/10/21	2026/10/23	0	3	15
moderation,Audit log	2026/10/24	2026/10/25	0	2	18
User interface	2026/10/23	2026/10/25	0	3	16
CI pipeline	2026/10/21	2026/10/21	0	1	15
Test plan	2026/10/19	2026/10/20	0	2	14
Unit and integrat...	2026/10/24	2026/10/26	0	3	18
System and accept...	2026/10/26	2026/10/28	0	3	19,20
Static analysis,m...	2026/10/26	2026/10/28	0	3	19
milestone 3	2026/10/29	2026/10/29	0	0	23,24
UML deployment di...	2026/10/29	2026/10/31	0	3	26
first release	2026/11/01	2026/11/01	0	0	28
CR1 impact analysis	2026/11/01	2026/11/01	0	1	29
update affected d...	2026/11/02	2026/11/03	0	2	30
re-implement	2026/11/04	2026/11/04	0	1	31
second release	2026/11/05	2026/11/05	0	0	32
professional,lega...	2026/11/01	2026/11/01	0	1	0,29
Final report	2026/11/05	2026/11/05	0	1	33

Resources Chart

